

Factories Low-process Unit Hafr Al Batin

Activity ID	Activity Name	Budget At Completion	Original Duration	BL Project Start	BL Project Finish	Schedule % Complete	Performance % Complete	Planned Value Cost	Eamed Value Cost																
										2026															2027
										Nov	Dec	Jan	Feb	Mar	Apr	May	Jun	Jul	Aug	Sep	Oct	Nov	Dec	Jan	Feb
 HFR1-05-03	Factories Low-process Unit Hafr Al Batin	16,496,855.87	377	27-Nov-25	26-Sep-26	99.55%	98.17%	16,421,870.23	16,195,460.06																

◆ Milestone
▬ summary